

JAYPEE UNIVERSITY OF INFORMATION TECHNOLOGY, WAKNAGHAT

TEST -2 EXAMINATION- 2026

B.Tech-V Semester (CSE/IT/BT/ECE/CE)

COURSE CODE (CREDITS): 18B11HS511

MAX. MARKS: 25

COURSE NAME: Project Management and Entrepreneurship

COURSE INSTRUCTOR: Anupriya Kaur

MAX. TIME: 1.5 Hour

- 
- Note:** (a) All questions are compulsory.  
(b) The candidate is allowed to make Suitable numeric assumptions wherever required for solving problems  
(c) Use of calculators is not allowed

Q.No	Question	CO	Marks
Q1	Why is <i>Initial Project Coordination</i> a significant aspect in project planning? Who are the key participants and what are their roles?	CO3	5
Q2	Explain the concepts w.r.t project budgeting – ‘rule of thumb’; ‘iterative budgeting process’ ; ‘Mythical Man-Month’	CO3	5
Q3	Provide reasons as to why is project control more complicated than operations?	CO3	5
Q4	Explain any three factors from goldratt critical chain wrt some systemic causes of late Projects	CO2	5
Q5	Highlight any three project termination activities in detail.	CO3	5