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Note: All questions are compulsory. Question paper has 1 side printed.
Attempt the questions of a section together.

Section A (Marks: 6x1 = 6)

1. Enlist the documents which essentially comprise a construction contract.

2. Make a flowchart representing the categories of contract. ‘

3. Discuss the significance of estimated B.O.Q in a construction project.

4. Briefly explain the differences between bid document, contract document and construction
document.

5. Describe the terms D-B-B and Turnkey Variation in context of Constructlon Project delivery.

6. Discuss the classification of project procurement method.

Section B ' (Marks: 3x3 =9)
1. Explain the common types of construction engineering contracts. And, compare the following
types of contracts:
a. Item rate contract v/s lump-sum contract
b. Cost plus contract v/s turnkey contract
2. Discuss the term project life cycle Explam how this cycle is used as a management tool.
Diagrammatically represent the construction project life cycle and activities performed in cach
phase.
3. Explain the design and build approach of integrated project procurement method. Also mention
the advantages and disadvantages of design and build approach.

Section C (Marks: 3x5 = 15)

1. Explain.the necessity of involving private participation in infrastructure development. What is
the structure and salient features of BOT form of public-private partnership? Explain with the
background of road construction on BOT basis.

2 What are the conditions of contract in a contract document? Why is it recommended to use

standard form of contract? What are the matters to be defined in the conditions of contract?

Elaborate.

An entrepreneur wishes to set up a medium sized food processing unit near Kolkata. He wishes

to invite sealed tenders from prospective contractors for the civil and structural items of the

proposed factory complex. You, as his project manager, are being advised to publish in local
dailies a notice inviting tender and to prepare tender documents for the purpose. The project

W

manager (you) engages a consultant to prepare the tender drawings, bill of quantities and the
technical specifications. Prepare the NIT and the conditions of contract. Assume a general data
and specifications needed for a typical factory complex.



